
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 19-Feb-13

5:13 PM
Run date

Time

Reviewer: Bata, Amer

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 013 Date: 18-Mar-200 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 826

Inspection Type: No Inspection
Title: Sr. Transportation Engineer

Federal ID:
Location:

DraftStatus:

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

Met with Amer Bata to discuss staffing plan.
We are still waiting for Designer's response regarding the slipped strand.
Vinh emailed Jal to say Avar should not consier all strands (C1 to C4) when calculating % of Pt loss. The
strands should be grouped into 2 groups C1+C2 and C3+C4. C3 + C4 have a total of 63 strands. Breaking
1 strand will yield a PT loss of 1.59% for the bottom half of diaphram C.
CCO meeting to identify need and process
Provide CCO 93 with description
Met with John McEwen regarding pop corn at Bent Caps and exterior girders. We also discussed the deck
being higher than the exterior girders and John said he will check it tomorrow, first thing.
Deck Pour Frame #2, span #21 is delayed until Monday.
Footing E22R pour still on for tomorrow.
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